




Christchurch Harbour & Christchurch Bay FCERM Strategy

Update - October 2021 (Board meeting 4th October)

Strategy Study Area – Note that study area to be extended east to overlap with the H2L strategy and Hurst Spit



Programme

Stage	Description	Start	End	Status
1	Define the project	01/02/21	11/06/21	Complete
2	Set the objectives	14/06/21	03/09/21	Complete
3	Establish the baseline scenario	09/08/21	12/04/22	In progress
4	Long list of options	23/02/22	14/06/22	Not started
5	Short list options	09/05/22	31/08/22	Not started
6	Develop the short list	17/08/22	16/11/22	Not started
7	Compare & select preferred options	29/09/22	01/02/23	Not started
8	StAR presentation & LPRG	02/02/23	19/07/23	Not started

Progress Summary

- Baseline Data Review Report completed
- Environmental Baseline Report and SEA Scoping report drafted
- Draft Coastal Processes Report issued for review
- Draft Defence Condition Report issued for review
- Stakeholder engagement event no.1 completed
- Model review undertaken
- Ongoing discussion with H2L strategy team to consider alignment with Hurst Spit

Engagement Rounds

Phase 1 – Define the problem; raise awareness & seek data to inform the project– 12th July 2021 to 15th August 2021

- Report currently being prepared – headline information:
 - 147 surveys completed
 - BCP residents – 94
 - NFDC residents – 37

Phase 2 – Establish the baseline scenario; present baseline findings & seek any additional information– Expected January / February 2022

Phase 3 – Long list of options; option identification workshops to discuss all possible long list options – Expected TBC

Phase 4 – Short list of options; present the long list option appraisal and draft short list – Expected TBC

Phase 5 – Select preferred options; present the draft findings of the detailed short list option appraisal – Expected TBC

Phase 6 – StAR preparation; raise awareness of the final strategy and options – Expected TBC

END